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Project Status 
• ~3 miles Dominion middle mile constructed and ready

• Will be spliced to APB last-mile at interconnection points

• First batch of VDOT land use permits approved within Fiber Service Area “CLRK-2” 
along eastern county border

• Strong collaboration with Edinburg residency
• APB to maintain sufficient bonding capacity

• All Points Broadband will release several miles to construction vendor in September
• Broadband Power Solutions (BPS) is prime contractor for last-mile
• Demonstrate adherence to QA/QC, traffic control, and restoration then scale 

up the number of work zones & crews

• APB will notify 333 locations within CLRK-2.1 & 2.2 to begin the preorder process in 
late September / early October

• Create full account, select service level, provide method of payment 
• $99 installation fee not charged until installation

• Service availability expected to begin in December in CLRK-2 and will proceed on a 
rolling basis as construction is completed; final activation expected in 2Q2026
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Last-Mile Construction
• https://allpointsbroadband.com/fiber-construction/

• APB’s 117.4-mile network will be 60% underground, 40% aerial
• Weekly average of 0.5 miles underground or 1.5 miles aerial per crew
• Crew count to be optimized to have sufficient backlog or permitted work and to 

maintain target completion date

• Expect lane closures or other minor inconveniences within work zones

• Residents should call 804-817-3055 instead of approaching construction crew
• Unsafe to be in active work zone
• Last-mile fiber construction performed by vendor, not APB employees

• APB will notify project locations of serviceability in their neighborhood via direct mail 
or email (if already preregistered for notifications)

• Last-mile fiber construction crew will not be the crew connecting homes to the 
network; do not worry if crew leaves neighborhood before home is connected

• Homeowners on private roads may need to provide utility easement to APB

• APB’s next opportunity for reimbursement occurs when fiber becomes active

https://allpointsbroadband.com/fiber-construction/
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BEAD – Virginia Proposal Under Review
• VA DHCD conducted the federally-required Benefit of the Bargain application 

round for BEAD and has submitted its proposal to NTIA within 90 days

• Due to various factors determined by DHCD, funding for Clarke County 
locations was provisionally awarded to fiber optic broadband providers

• APB was provisionally awarded BEAD funding in portions of Clarke County; 
majority of provisional awards went to another fiber optic broadband provider
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Thank You
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Facebook & Instagram

County Communication Samples - Pre-Launch Marketing Example
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